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ENGINEERING STUDY [ ]

LOCKHEED ATRCRAFT CORF. CHANGE PROPOSAL ['_i]

DATE 14-05-61 AFFECTS : wspo  [X] proJECT  [X]
NAME OF MAJOR COMPONENT | PART OR LOWEST SUBASSEMBLY PART NO. & MODEL OR TYPE
ATRPLANE SLIPPER TANKS L/R .- -

TITL F AL ©
ITLE OF PROPOSAL SLIPPER STRIFPER INSTALLATION

NATURE OF PROPOSAL:
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REASON FOR PROPOSAL |

To agsure that all fuel is stripped from the slipper
tanks in-flight.

ESTIMATED COST AND TIME INVOLVED @ =« = =
Es ADDITIONAL FUNDING REQUIRED - - -

CP ESTIMATED COST FOR KITS OR PARTS ! See Pages 2 & 3
ADDITIONAL FUNDING REQUIRED : None (SP-1917 & SP-1918)

ITEMS AFFECTED BY PROPOSAL .

SAFETY MISSION PERFORM- | OPERATING INTER. WEIGHT OR TOOLS & MAINTE- SERVICE FLIGHT MAINTE-
EFFEC. ANCE PROCEDURE CHANGE. WEIGHT & SUPPORT NANCE LIFE MANUAL NANCE
TIVENESS ABILITY BALANCE EQUIPMENT [ PROCEDURE MANUAL
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EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD

SOURCE OF PARTS FOR KIT AVAILABILITY WEEKS AFTER APPROVAL
LAC See Pages 2 & 3
DISPOSITION OF SPARES AFFECTED STATINTL
APSCO P/N 307100-20 Check Valve No Longer Used.
INITIATED BY : APPROVED :  WSPO
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NATURE OF FROPOSAL:

A.

B.

Modify one set of slipper tanks for test:

1. Modify one set of tanks by installing a subrmerged AC motor driven
pump with related plumbing,: wiring, conduit and cockpit control
switch. Provide add:!.tiona‘.l access doors in tank for servicing

pump.

2. The contractor suggests the use of Article 358. Due to the time
leg in obtaining parts, this slipper tank modification will be
done while 358 is at the factory for the A.R.S. modification.

The slipper stripper will be flight tested at the same time as the
A.R.8.

If the results of Section A above prove satisfactory, then the con-
tractor proposes to:

1. Modify all remaining slipper tanks (6 Sets project; 2 sets FOG),
per l-A above.

2, Modify all aircraft equipped with slipper tanks (6 project; 2 FOG)
by installing cockpit comtrol switch and related viring to slipper
tanks. .

3. Prepare and issue a Service Bulletin and fabricate kits.

k. Modification of slipper tanks to be accomplished at the factory.

PART "A"

ESTIMATED COST FOR KITS OR PARTS (SP-1918):

To be accomplished under the Product Improvement Items - both customers STATINTL
Contract SP-1918.

SCHEDULE:

1. Fabricate and instell one kit for test purposes
(Article #358)

NOTE: The above price includes the vendor's development
and non re-occurring charges on the 153600 pumps.

TOTAL Development Price (SP-1918)

hd To be complete and evaluated by 18 July 1961 - the delivery date of Article
#358 as an Aerial Refueling Ship.
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